
Paving on I-10 Near Cabazon between Fields Road and SR 111 
Lane Closures for Week of 8-8-04 

EASTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night

8/8/04 2100 8/9/04 545 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/8/04 2100 8/9/04 545 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/8/04 2100 8/9/04 545 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/8/04 2100 8/9/04 545 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/8/04 2100 8/9/04 545 San Gorgonio Wash EB Junction Rte 111 EB #2, #3, #4 Joint Sealing Night
8/9/04 600 8/9/04 1700 San Gorgonio Wash EB Junction Rte 111 EB #1 Concrete Barrier Day

8/9/04 2100 8/10/04 545 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/9/04 2100 8/10/04 545 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/9/04 2100 8/10/04 545 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/9/04 2100 8/10/04 545 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/9/04 2100 8/10/04 545 San Gorgonio Wash EB Junction Rte 111 EB #2, #3, #4 Joint Sealing Night

8/10/04 600 8/10/04 1700 San Gorgonio Wash EB Junction Rte 111 EB #1 Concrete Barrier Day

8/10/04 2100 8/11/04 545 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/10/04 2100 8/11/04 545 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/10/04 2100 8/11/04 545 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/10/04 2100 8/11/04 545 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/10/04 2100 8/11/04 545 San Gorgonio Wash EB Junction Rte 111 EB #2, #3, #4 Joint Sealing Night
8/11/04 600 8/11/04 1700 San Gorgonio Wash EB Junction Rte 111 EB #1 Concrete Barrier Day

8/11/04 2100 8/12/04 545 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/11/04 2100 8/12/04 545 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/11/04 2100 8/12/04 545 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/11/04 2100 8/12/04 545 EB Ramps at Verbenia Ave  On & Off Ramps Electrical Work Night
8/11/04 2100 8/12/04 545 San Gorgonio Wash EB Junction Rte 111 EB #2, #3, #4 Joint Sealing Night
8/12/04 600 8/12/04 1700 San Gorgonio Wash EB Junction Rte 111 EB #1 Concrete Barrier Day

8/12/04 2100 8/13/04 545 EB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/12/04 2100 8/13/04 545 EB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/12/04 2100 8/13/04 545 EB Ramps at Main St On & Off Ramps Electrical Work Night
8/12/04 2100 8/13/04 545 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/12/04 2100 8/13/04 545 San Gorgonio Wash EB Junction Rte 111 EB #2, #3, #4 Joint Sealing Night
8/13/04 600 8/13/04 1400 San Gorgonio Wash EB Junction Rte 111 EB #1 Place K-rail Day
8/13/04 600 8/13/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day
8/13/04 600 8/13/04 1400 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day
8/13/04 600 8/13/04 1400 EB Ramps at Main St On & Off Ramps Electrical Work Day
8/13/04 600 8/13/04 1400 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day
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Paving on I-10 Near Cabazon between Fields Road and SR 111 
Lane Closures for Week of 8-8-04 

WESTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night

8/8/04 1900 8/9/04 645 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/8/04 1900 8/9/04 645 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/8/04 1900 8/9/04 645 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/8/04 1900 8/9/04 645 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/8/04 1900 8/9/04 645 San Gorgonio Wash WB Junction Rte 111 WB #2, #3, #4 Crack Sealing Night
8/9/04 700 8/9/04 1645 San Gorgonio Wash WB Junction Rte 111 WB #4 Repair MBGR Day

8/9/04 1900 8/10/04 645 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/9/04 1900 8/10/04 645 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/9/04 1900 8/10/04 645 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/9/04 1900 8/10/04 645 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/9/04 1900 8/10/04 645 San Gorgonio Wash WB Junction Rte 111 WB #2, #3, #4 Crack Sealing Night

8/10/04 700 8/10/04 1645 San Gorgonio Wash WB Junction Rte 111 WB #4 Repair MBGR Day

8/10/04 1900 8/11/04 645 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/10/04 1900 8/11/04 645 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/10/04 1900 8/11/04 645 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/10/04 1900 8/11/04 645 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/10/04 1900 8/11/04 645 San Gorgonio Wash WB Junction Rte 111 WB #2, #3, #4 Crack Sealing Night
8/11/04 700 8/11/04 1645 San Gorgonio Wash WB Junction Rte 111 WB #4 Repair MBGR Day

8/11/04 1900 8/12/04 645 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/11/04 1900 8/12/04 645 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/11/04 1900 8/12/04 645 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/11/04 1900 8/12/04 645 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/11/04 1900 8/12/04 645 San Gorgonio Wash WB Junction Rte 111 WB #2, #3, #4 Crack Sealing Night
8/12/04 700 8/12/04 1645 San Gorgonio Wash WB Junction Rte 111 WB #4 Repair MBGR Day

8/12/04 1900 8/13/04 645 WB Ramps at Fields Rd On & Off Ramps Electrical Work Night
8/12/04 1900 8/13/04 645 WB Ramps at Apache Trail On & Off Ramps Electrical Work Night
8/12/04 1900 8/13/04 645 WB Ramps at Main St  On & Off Ramps Electrical Work Night
8/12/04 1900 8/13/04 645 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Night
8/12/04 1900 8/13/04 645 San Gorgonio Wash WB Junction Rte 111 WB #2, #3, #4 Crack Sealing Night

8/13/04 700 8/13/04 1400 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day
8/13/04 700 8/13/04 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work Day
8/13/04 700 8/13/04 1400 WB Ramps at Main St On & Off Ramps Electrical Work Day
8/13/04 700 8/13/04 1400 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day
8/13/04 700 8/13/04 1400 San Gorgonio Wash WB Junction Rte 111 WB #4 Crack Sealing Day
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